



ROAD AND UTILITY BOND PROJECT INFORMATION

New York Avenue - Utility

Design Start Date: 10/1/2019

Construction End Date: 10/20/2021

Project Type: UTILITIES

Project Limits: S. Carver St. - Fairgrounds Rd.

Project Phase: Construction

Next Activity: Project Construction

Authorized Funding Amount: \$1,682,536.40

Construction Cost: \$1,484,124.00

Project Photo:



Project Scope: To install new water mains within the existing ROW.


Point of Contact: Matt Carr, P.E.
432-685-7287
mcarr@midlandtexas.gov

Design: In-house Project
City of Midland
Engineering Services


Contractor: Boler Equipment Services
4611 Sinclair Avenue
Midland, Texas 79707

Comments: Project is about 50% complete.


Vicinity Map:



Utility Schedule:



Paving Schedule:



Legend - Survey Plan Design Delay Bid Construction Time